
ENGINEERING MANAGEMENT SUPPORT INC. 
 

7220 West Jefferson Avenue, Suite 406      Telephone  (303) 940-3426 
Lakewood, CO  80235       Telecopier  (303) 940-3422 

 
 
May 11, 2015        VIA: Electronic Mail 
 
 
U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
11201 Renner Boulevard 
Lenexa, KS  66219 
 
ATTENTION: Mr. Bradley Vann 
 
SUBJECT: Monthly Progress Report – April 2015 
         Removal Action – Preconstruction Work 
         West Lake Landfill Superfund Site, Bridgeton, Missouri 
 
Dear Mr. Vann, 
 
On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the 
“Respondents”), Engineering Management Support Inc. (EMSI) submits the attached 
progress report for the month of April 2015 as required by paragraph 34a of the 
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No. 
CERCLA-07-2014-0002.  If you have any questions or desire additional information 
related to this status report or any other aspect of the project, please do not hesitate to 
contact me. 
 

 
Distribution: 

 
Brian Power – Bridgeton Landfill LLC 
Joe Benco – Republic Services, Inc. 
Jessie Merrigan – Lathrop & Gage 
Dan Feezor – Feezor Engineering 
Mike Bollenbacher – Auxier & Associates 
Randy Bodnar – Civil & Environmental Consultants 



 

Monthly Status Report – April 2015 
Removal Action – Preconstruction Work 

West Lake Landfill Superfund Site 
Bridgeton, Missouri 

 
This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Bridgeton Landfill, LLC, and Rock Road Industries, Inc. for the Removal 
Action – Preconstruction Work at the West Lake Landfill Superfund Site as required by 
paragraph 34a of the Administrative Settlement Agreement and Order on Consent 
(ASAOC), EPA Docket No. CERCLA-07-2014-0002.  The ASAOC was signed and 
became effective on April 16, 2014.  EPA approved the Work Plan for Removal Action 
Preconstruction Work on July 1, 2014. 

  
 
1. Actions Undertaken During April 2015 
 
Project Planning 
 
EPA approved the revised Work Plan for Removal Action Preconstruction Work on July 
1, 2014.  Revised pages addressing outstanding comments identified in EPA’s approval 
letter were prepared and submitted to EPA on July 31, 2014. 
 
EPA approved the final air monitoring plan on December 8, 2014.   
 
Fieldwork - Sample Collection/Analysis 
 
Final installation and start-up of the air monitoring equipment was performed during 
April.  Installation of the meteorological station was performed during this period.   
 
Report Preparation 
 
None during this reporting period.  The Waste Relocation Area Evaluation was performed 
and a report presenting the results of the evaluations was prepared and submitted to EPA 
on July 31, 2014.  The updated Bird Monitoring and Mitigation Plan, approved by the 
Airport on June 30, 2014 was transmitted to EPA along with the Airport’s approval on 
July 2, 2014.  We are awaiting EPA comments on these documents. 
 
Project Management 
 
The monthly report for March 2015 was prepared and submitted to EPA on April 10, 
2015. 
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Meetings 
 
None. 
 
Correspondence 
 
None. 
  
 
2. Analytical Data Collected During This Reporting Period 
 
None. 
 
 
3. Work Scheduled to be Performed during May 2015 
 
Remaining work related to installation of the air monitoring stations including installation 
of autodialers at the air monitoring stations and installation of the meteorological tower 
data logger is expected to be completed during May.  Initiation of air sample collection 
began on May 1, 2015.    
  
Respond to any comments that may be received from EPA on the other submittals (e.g., 
Waste Relocation Area Evaluation and Bird Monitoring and Mitigation Plan). 
 
 
4. Problems Encountered or Anticipated and Planned Resolutions 

 
No problems have been encountered or identified. 
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